
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Contract Location: Time Allowed:

I-95/SR 405 AT SR 99;

 

Contractor:

ROGERS BRIDGE & PLANT IMPROVEMENT Date Let:

P.O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/21/2012

10/05/2012

11/01/2012

11/02/2012

01/08/2013

00/00/0000

00/00/0000

759 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 03   

Elapsed Calender Days:

Percent Time: 88.01

668 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,280,271.84

$11,063,460.28

$3,838,849.16

63.70%

Counties:

Glynn

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001585      $11,280,271.84 $11,063,460.28 $3,838,849.16 65.97% $303,479.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Project Number: 0001585      SR 99 - WIDENING & RECNST

 

NHS00-0001-00(585)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,748,307.01 $5,513,249.27 $235,057.74

Non-Participating $1,437,076.62 $1,378,312.20 $58,764.42

Total Earnings $7,185,383.63 $6,891,561.47 $293,822.16

Stockpiled Materials $256,039.05 $246,381.39 $9,657.66

Gross Earnings $7,441,422.68 $7,137,942.86 $303,479.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,441,422.68 $7,137,942.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $303,479.82

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .861

 245820.860 .022

NHS00-0001-00(585)

 

.883 $5,408.06 $217,059.82

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,260.000 3,748.210

L & H LIME 75.620 954.370

 

 

4,702.580 $72,169.46 $355,609.10

0035 413-1000     BITUM TACK COAT GL  934.000 1,367.000

 3.190 6.000

 

 

1,373.000 $19.14 $4,379.87

Category Amount: $77,596.66 $577,048.79

Category Number: 0030 GRADING AND DRAINAGE

0140 210-0100     GRADING COMPLETE - LS  1.000 .800

 991376.670 .050

NHS00-0001-00(585)

 

.850 $49,568.83 $842,670.17

0160 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  618.000 .000

 24.110 605.500

 

 

605.500 $14,598.61 $14,598.61

0170 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 .000

 749.840 2.000

 

 

2.000 $1,499.68 $1,499.68

0180 668-1100     CATCH BASIN, GP 1 EA  5.000 .000

 2189.960 5.000

 

 

5.000 $10,949.80 $10,949.80

Category Amount: $76,616.92 $869,718.26

Category Number: 0040 EROSION CONTROL

0245 171-0010     TEMPORARY SILT FENCE, TYPE A LF  13,180.000 15,480.813

 1.870 .000

 

 

15,480.813 $.00 $28,949.12



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  7,780.000 36,001.602

 2.530 .000

 

 

36,001.602 $.00 $91,084.05

Category Amount: $0.00 $120,033.17

Category Number: 0020 BRIDGE

0435 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  810.000 810.412

 22.850 .000

 

 

810.412 $.00 $18,517.91

0445 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .475

 561436.480 .000

1

 

.475 $.00 $266,682.33

Category Amount: $0.00 $285,200.24

Category Number: 0030 GRADING AND DRAINAGE

0485 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  24.000 32.000

 45.110 .000

 

 

32.000 $.00 $1,443.52

Category Amount: $0.00 $1,443.52

Category Number: 0060 LIGHTING

0495 500-3101     CLASS A CONCRETE CY  260.000 241.898

 590.960 .000

 

 

241.898 $.00 $142,952.04

0535 682-1511     CABLE, TP RHH/RHW, AWG NO 1/0 LF  26,860.000 26,999.000

 4.320 .000

 

 

26,999.000 $.00 $116,635.68

0540 682-1512     CABLE, TP RHH/RHW, AWG NO 2/0 LF  6,129.000 6,777.000

 5.040 .000

 

 

6,777.000 $.00 $34,156.08

Category Amount: $0.00 $293,743.80



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0610 167-1500     WATER QUALITY INSPECTIONS MO  26.000 18.000

 149.020 1.000

 

 

19.000 $149.02 $2,831.38

Category Amount: $149.02 $2,831.38

Category Number: 0010 ROADWAY

0635 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  8.000 16.000

 8517.000 .000

 

 

16.000 $.00 $136,272.00

0740 310-5120     GR AGGR BASE CRS, 12 INCH, INCL MATL SY  41,277.000 24,872.121

 19.540 5,712.611

 

 

30,584.732 $111,624.42 $597,625.66

Category Amount: $111,624.42 $733,897.66

Category Number: 0030 GRADING AND DRAINAGE

0805 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  9.000 .000

 121.750 9.000

 

 

9.000 $1,095.75 $1,095.75

Category Amount: $1,095.75 $1,095.75

Category Number: 0020 BRIDGE

0860 520-2218     PILING, PSC, 18 IN SQ LF  1,117.000 525.000

 61.460 297.000

 

 

822.000 $18,253.62 $50,520.12

0870 520-5000     PILOT HOLES LF  455.000 146.000

 65.500 108.000

 

 

254.000 $7,074.00 $16,637.00

Category Amount: $25,327.62 $67,157.12



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 08/01/2014

to 08/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14408-12-000-0

Estimate Summary By Project

Estimate Number: 0020

09/05/2014

Project Number 0001585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,846.650

 1.000 1,411.770

(IN #1)

                                                            

-1,434.880 $1,411.77 ($1,434.88)

Category Amount: $1,411.77 $-1,434.88

Category Number: 0010 ROADWAY

9080 400-3130     ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL POLYMER-MODIFIETN  .000 259.910

D BITUM MATL & H LIME 83.740 .000

                                                            

                                                            

259.910 $.00 $21,764.86

9100 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 722.410

L & H LIME 74.870 .000

temp asph conc. 19mm

                                                            

722.410 $.00 $54,086.84

Category Amount: $0.00 $75,851.70

Project Total Amount: $293,822.16 $7,185,383.63


